Task ID	Activity Description	Duration Months	Start	Finish
100	Consultant Selection	6	01AUG07	31JAN08
110	Program Refinement	3	01SEP07	30NOV07
120	Cost Model Development	3	01SEP07	30NOV07
130	Schematic Design	5	01DEC07	30APR08
140	Design Development	6	01APR08	30SEP08
150	Construction Documents	10	01SEP08	30JUN09
160	Bid & Award	3	01JUL09	30SEP09
170	Construction	34	01SEP09	30JUN12
180	Close-Out	1	01JUL12	31JUL12



Start Date	01AUG07
Finish Date	31JUL12
Data Date	01AUG07
Run Date	09OCT07 12:59

© Primavera Systems, Inc.

DPA1

Sheet 1 of 1

Dr. P. Phillips Orlando Performing Arts Center

HINES DEVELOPMENT SCHEDULE

Early Bar
Progress Bar
Critical Activity